DOE/RL-97-91, Rev. 5

SOURCE: PTS Section F
HANFORD SITE TANK WASTE REMEDIATION SYSTEM
MARCH 1998
PERFORMANCE REPORT WBS 1.1
FY 1996 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
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DOE/RL-97-91, Rev. 5

SOURCE: PTS Section F
HANFORD SITE TANK WASTE REMEDIATION SYSTEM MARCH 1998
PERFORMANCE REPORT WBS 1.1
FYTD CUR PTS FY
BCWS BCwWP ACWP SV cv BSLN BCWS EAC
1111 TWRS Management Support Expense 19.4 18.2 16.2 1.2) 2.0 36.6 36.6 37.9
TW10 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.1.1.1 194 18.2 16.2 1.2) 20 36.6 36.6 37.9
WASTE STORAGE
1121 Tank Farm Operations Expense 42.8 43.2 44.0 0.4 (0.8) 87.9 87.7 88.0
TWO03 CENRTC 0.3 0.3 0.2 0.0 0.1 0.6 0.6 0.6
GPPILI 111 8.8 2.0 2.4 0.3) 274 25.6 30.0
Subtotal 1.1.2.1 54.3 52.3 53.2 (2.0) (0.9) 115.9 114.0 118.6
1122 Tank Safety Issue Resolution Expense 14.0 13.9 11.1 (0.2) 285 25.1 28.3
TWO02 CENRTC 1.7 1.9 1.2 0.2 25 25 21
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.1.2.2 15.7 15.7 12.2 (0.0) 3.5 31.0 27.6 30.4
1124 Tank Waste Characterization Expense 25.0 236 18.7 (1.4) 48.1 48.0 47.2
TWO1 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.1.2.4 25.0 23.6 18.7 (1.4) 4.9 48.1 48.0 47.2
TOTAL WASTE STORAGE Expense 81.9 80.6 73.7 1.3) 6.9 164.5 160.8 163.5
CENRTC 20 2.2 14 0.2 0.8 3.1 3.1 2.7
GPPILI 111 8.8 2.0 2.4 0.3) 27.4 25.6 30.0
Total Waste Storage 95.0 915 84.1 (3.5) 7.4 195.0 189.6 196.2
WASTE DISPOSAL
1131 Retrieval Expense 25.6 22.0 215 (3.6) 46.5 46.4 52.3
TWO04 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.1
GPPILI 55 57 33 0.2 2.4 15.2 15.2 20.2
Subtotal 1.1.3.1 311 27.6 249 (3.5) 2.8 61.7 61.6 72.6
1.1.34 Immobilized Tank Waste Expense (1.1) (0.2) 10.5 10.5 10.7
TW09 Storage & Disposal CENRTC 0.0 0.1 0.2 0.3 0.3
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.1.3.4 5.1 4.0 41 (1.1) 0.1) 10.7 10.8 11.0
1.1.35 Process Waste Support Expense (0.4) 14.6
TWO05 CENRTC 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.1.3.5 8.1 7.6 7.0 (0.4) 0.7 8.3 14.6 8.5
1.1.36 TWRS Privatization (Ph I, Il Expense
TWO06, TW07, TWO08 & Infrastructure) CENRTC
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal 1.1.3.6 0.0 0.0 0.0 0.0 0.0 6.3 0.0 6.2
WASTE DISPOSAL Expense 38.6 33.4 32.6 (5.2) 71.6 715 7.7
CENRTC 0.2 0.2 0.0 0.0 0.2 0.3 0.4
GPPILI 55 57 33 0.2 2.4 15.2 15.2 20.2
Total Waste Disposal 44.2 39.3 35.9 (5.0) 34 87.0 87.0 98.3
HTI Expense (0.4)
CENRTC 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Subtotal HTI 23 1.9 1.7 (0.4) 0.2 7.2 7.0 7.2
TANK WASTE REMEDIATION SYSTEMS Expense 142.1 134.1 124.1 (8.0) 10.0 279.9 275.9 286.3
CENRTC 22 24 14 0.2 1.0 3.3 3.4 3.1
GPP/LI 16.6 14.4 12.3 2.2 2.1 42.6 40.8 50.2
TWRS Total* 160.9 150.9 137.9 (10.0) 13.0 325.8 320.2 339.6
$ in Millions

* The $0.7M difference between the CUR BSLN column on this page and the current baseline found on page A: VI-1, "FY
1998 Project Baseline," is due to a credit $0.6M in management reserve; the remaining $0.1M is rounding. The difference
between the CUR BSLN and the PTS BCWS columns is the late approval of a baseline change request, which did not get
implemented into the system in time for month-end reporting.
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